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1. Since the last report the superstructure contractor has
completed an additional 24 per cent of the building. This brings
the building to a status of 78 per cent complete as of 31 March 1961,
The contractor has been delayed somewhat because of weather con-
ditions, but occupancy of the north half of the building, beginning in
August 1961, should not be affected appreciably.

2. The whole building is now enclosed and plastering has
been completed in the north half. The structural dome for the
auditorium has been erected and structural floor slabs have been

poured. The main entrance marquee is structurally complete.

3. During the period of this report the Staff produced twelve
information and contract drawings, involving partition revisions
and standards, medical, X-ray, and projection equipment and the
instantaneous generator for the Signal Center. All plans for furni-
ture layout were retemplated from standard to unitized furniture.
Telephone service orders and wiring diagrams were completed for
90 per cent of the north half of the building. Special requirements
for power were reviewed and engineered service fitting locations
for 75 per cent of the north half of the building were sent to the
Public Buildings Service, Construction Engineer. ,
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